COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2018

ESTI MATE SUMVARY 09: 34: 54
CONTI D C21201 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21201- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 119.0 DAYS TIME ALLOW 12/7/2018 FI XED COVPLETI ON DAl
|- 70 PARACHUTE VEST PERCENT TIME:  85.61 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO701- 239
I-70 PARACHUTE WEST
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 17/ 2018 DATE TI ME STARTED 07/22/2018
2273 RI VER ROAD DATE LET 04/ 19/ 2018 DATE WORK BEGAN 07/ 22/ 2018
DATE AWARDED 05/ 15/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/22/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,970, 352.51 PARTI Cl PATI NG $  5,249,489.52 $ 2,024, 848. 95
AWARD PRQIJECT AMT: $ 5,047,326.12 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 87.93% TOTAL EARNI NGS 5, 249, 489. 52 2,024, 848. 95
FUNDS AVAI LABLE: $ 720, 862.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 249, 489. 52 2,024, 848. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -75,709. 89 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,173, 779. 63 2,024, 848. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,173, 779. 63 2,024, 848. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,024, 848. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00240

202- 00500

202- 00810

202- 01130

202- 01300

203- 01500

203- 01582

203- 01594

203- 01597

203- 02330

304- 06000

C21201

21201-BID
NHPPO701- 239

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Pl aning)

Renoval of Portions of Present Structure

Renoval of

Ground Sign

Renoval of Guardrail Type 3

Renoval of

End Anchor age

Bl adi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Labor er

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
193, 330. 000
5
1. 40000
20. 000
EACH
1, 300. 00000
8. 000
EACH
310. 00000
12, 725. 000
LF
2. 65000
71.000
EACH
325. 00000
0. 000
HOUR
91. 00000
0. 000
HOUR
85. 00000
10. 000
HOUR
97.00000
14. 000
HOUR
325. 00000
0. 000
HOUR
31. 00000
4,750. 000
TON

31. 35000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

193, 330. 000
0. 000
193, 330. 000

13. 000
6. 000
19. 000

0. 000
8. 000
8. 000

4,137. 500
5,612.500
9, 750. 000

26. 000
16. 000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

2, 663. 450
1,362. 180
4,025. 630
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ESTI MATE RUN 12/ 03/ 2018

7,800

2,480

14,873

5,200

42,704

.00

00

00

13

00

.00

.00

.00

.00

.00

34

09: 34: 54

AMOUNT

270, 662

24,700

2,480

25, 837

13, 650

4,550

126, 203

00

00

00

50

00

.00

.00

.00

00

.00

50



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21201-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0004 09: 34: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403-00720 Hot M x Asphalt (Patching) (Asphalt) 70. 000 32. 230
TON 25. 340 5,701.50
225. 00000 57.570 12, 953. 25
0065 403-34801 Hot M x Asphalt (G ading SX) (100) 44, 253. 970 24,279.590
TON 19,974.380 1,038,667.76
52. 00000 44, 253. 970 2,301, 206. 44
0070 411-03345 Asphalt Cenent Performance Grade (PG 76-28) 1, 505. 960 405. 720
TON 1, 099. 750 384, 912. 50
350. 00000 1, 505. 470 526, 914. 50
0075 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 937. 740 935. 640
TON 2.100 609. 00
290. 00000 937. 740 271, 944. 60
0080 411-10255 Emul sified Asphalt (Sl ow Setting) 10, 000. 000 4, 894. 000
GAL 4, 366. 000 15, 281. 00
3.50000 9, 260. 000 32, 410. 00
0085 518- 03000 Sawi ng and Seal i ng Bridge Joint 304. 000 0. 000
LF 304. 000 4,772.80
15. 70000 304. 000 4,772.80
0090 601- 03000 Concrete Class D 11. 000 6. 500
cY 3.500 15, 750. 00
4,500. 00000 10. 000 45, 000. 00
0095 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 760. 000 520. 000
LB 240. 000 1, 200. 00
5. 00000 760. 000 3, 800. 00
0100 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 IN MG3S) 12, 725. 000 4,137.500
LF 5, 600. 000 108, 640. 00
19. 40000 9, 737.500 188, 907. 50
0105 606-01340 End Anchorage Type 3D (31 IN. M) 22.000 10. 000
EACH 0. 000 0. 00
1, 460. 00000 10. 000 14, 600. 00
0110 606-01370 Transition Type 3G (31 IN. MGS) 12. 000 1. 000
EACH 4.000 10, 300. 00

2,575. 00000 5. 000 12,875.00



CONTI D

ROADWAY

CAT NO0200

0115 606-01380

0120

606- 01460

0125

606- 02003

0130

606- 02005

0135

614- 80385

0140

625- 00001

0145

626- 00000

0150

626- 01103

0155

627-00008

0160

627-00013

0165 627-01010

C21201

NHPPO701- 239

21201-BID

| TEM
DESCRI PTI ON

Transition Type 3H (31 IN. MG3S)

Medi an Ter m nal

(31 IN. M3S)

End Anchorage (Nonflared) (31 IN M3S)

End Anchorage (Flared) (31 IN. M3S)

Runbl e Strip

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier

)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Paint (H gh Build)

Preforned Plastic Pavenment Marking (Type |)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

7.000

1, 275. 00000

3. 000
EACH
5, 200. 00000

7.000
EACH
2, 755. 00000

20. 000
EACH
2, 240. 00000

33, 000. 000
LF
0. 22000

27.500
HOUR
150. 00000

1.000
LS
348, 000. 00000

1. 000

LS
15, 000. 00000
0. 000

GAL
81. 00000
1, 863. 540

GAL
50. 75000
6, 907. 000

SF

11. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
3. 000
4.000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

11. 000
3. 000
14.000

0. 000
0. 000
0. 000

9. 500
18. 000
27.500

1. 000
0. 000
1. 000

0. 750
0. 150
0. 900

0. 000
0. 000
0. 000

1, 231. 540
632. 000
1, 863. 540

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 12/ 03/ 2018

3, 825

2,755

6, 720

2,700

2,250

32,074

00

.00

00

00

.00

00

.00

00

.00

00

.00

09: 34: 54

AMOUNT

5,100

5,510

31, 360

4,125

348, 000

13,500

94,574

00

.00

00

00

.00

00

00

00

.00

66

.00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175

630- 00007

0180

630- 00012

0185

630- 80341

0190

630- 80342

0195

630- 80350

0200

630- 80355

0205

630- 80358

0210

630- 80360

0215

630- 80364

0220 630-80367

C21201

21201-BID
NHPPO701- 239

| TEM
DESCRI PTI ON
Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel

Si ze B)

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 900. 000
HOUR
27.00000
44. 000
DAY
300. 00000
96. 000
DAY
1, 500. 00000
136. 000
EACH
10. 00000
188. 000
EACH
15. 00000
60. 000
EACH
10. 00000
3. 000
EACH
6, 500. 00000
7.000
EACH
1, 550. 00000
204. 000
EACH
10. 00000
160. 000
EACH
20. 00000
2.000
EACH

3, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

867. 000
614. 750
1,481. 750

26. 000
8. 000
34. 000

53. 000
20. 000
73.000

33. 000
31. 800
64. 800

84. 000
67. 200
151. 200

30. 000
24.000
54. 000

1. 000
0. 800
1.800

3.500
2.800
6. 300

102. 000
81. 600
183. 600

24.500
19. 600
44.100

1. 000
0. 800
1.800
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ESTI MATE RUN 12/ 03/ 2018

16, 598

2,400

30, 000

318

1,008

240.

5, 200

4, 340

816

392.

2,400

25

00

00

00

00

00

00

00

09: 34: 54

AMOUNT

40, 007

10, 200

109, 500

648.

2,268

540.

11, 700

9, 765

1, 836

882.

5, 400

25

00

00

00

00

00

00

00

00

00

00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21201-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0004 09: 34: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80370  Concrete Barrier (Temporary) 480. 000 240. 000
LF 192. 000 8, 064. 00
42.00000 432. 000 18, 144. 00
0230 630-80380 Traffic Cone 360. 000 175. 000
EACH 140. 000 140. 00
1. 00000 315. 000 315. 00
0235 630-85011 Inpact Attenuator (Tenporary) 140. 000 30. 500
DAY 43. 300 476. 30
11. 00000 73.800 811. 80
0240 630-85041 Mbbi | e Attenuator 140. 000 70. 000
DAY 40. 000 24, 000. 00
600. 00000 110. 000 66, 000. 00
0244 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70010 F/ A M nor Contract Revisions 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0255 700-70016 F/ A Fuel Cost Adj ustnment 28, 923. 540 12, 891. 510
FA 16, 032. 030 16, 032. 03
1. 00000 28, 923. 540 28,923. 54
0260 700-70018 F/ A Roadway Snoothness Incentive 43, 430. 670 0. 000
FA 43, 430. 670 43, 430. 67
1. 00000 43, 430. 670 43, 430. 67
0265 700-70019 F/ A Asphalt Cenent Cost Adjustnent 95, 499. 530 67,427. 860
F A 28,071.670 28,071. 67
1. 00000 95, 499. 530 95, 499. 53
0270 700-70023 F/ A On-The-Job Trai nee 1, 327. 000 676. 000
FA 651. 000 651. 00

1. 00000 1, 327.000 1, 327.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21201-BID ESTI MATE RUN 12/ 03/2018
PRQIECT NHPP0701- 239 ESTI MATE NO 0004 09: 34: 54
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0275 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0460 625-00000 Const Surveying CO No. 3 MCR LI No. 1 1. 000 1. 000
LS 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0465 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction -27.280 -27.280
DOL 0. 000 0.00
1. 00000 -27.280 -27.28
0470 202-00090 Rem Del i neator SMCO No. 6 MCR LI No. 2 100. 000 0. 000
EACH 0. 000 0. 00
6. 75000 0. 000 0. 00
0475 612-00001 Delin (Ty I) SMCO No. 6 MCR LI No. 3 60. 000 0. 000
EACH 0. 000 0.00
27.00000 0. 000 0. 00
0480 612-00003 Delin (Ty Il1l1) SMCO No. 6 MCR LI No. 4 40. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0485 900- 00007 Added Item (Each)/ End Bl ock Paint SMCO No. 6 MCR LI 24. 000 0. 000
No. 5
EACH 24.000 5,520. 00
230. 00000 24.000 5,520. 00
CAT 0200 CURRENT AMI $ 5,372,572.81$% 1,899,313.95% 4, 846, 827. 26
CAT NO0201 CULVERT REPAI RS
0285 202-04002 Cl ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0290 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0295 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00

31. 00000 0. 000 0.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21201-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0004 09: 34: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 CULVERT REPAI RS

0300 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 208-00011 Erosi on Bal es (Weed Free) 6. 000 6. 000
EACH 0. 000 0. 00
16. 00000 6. 000 96. 00
0310 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0315 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0320 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0325 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0.00
0330 212-00006  Seeding (Native) 4.330 0. 000
ACRE 0. 330 990. 00
3, 000. 00000 0. 330 990. 00
0335 212-00032 Soi | Condi tioning 4.330 0. 000
ACRE 0. 330 1, 980. 00
6, 000. 00000 0. 330 1, 980. 00
0340 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 586. 000 0. 000
Cl ass
SY 1, 586. 000 3, 965. 00
2.50000 1, 586. 000 3, 965. 00
0345 601-01050 Concrete Class B (Wall) 27. 200 27. 200
cY 0. 000 0. 00
1, 500. 00000 27.200 40, 800. 00
0350 602-00000 Reinforcing Steel 1, 475. 000 1, 475. 000
LB 0. 000 0. 00

2.15000 1, 475. 000 3,171.25



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21201-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0004 09: 34: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 CULVERT REPAI RS

0355 603-00001  Annul ar Space G outing 238. 000 0. 000
cy 238. 000 107, 100. 00
450. 00000 238. 000 107, 100. 00
0360 603-00048 Culvert Lining (48 Inch) (Slip) 472.000 472.000
LF 0. 000 0. 00
380. 00000 472.000 179, 360. 00
0365 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0201 CURRENT AMT $ 378,662.25% 114,035.00% 342,662.25
CAT NO0300 STR G 04-Al

0375 202-00426 Renoval of Bridge Railing (Special) 230. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0380 509- 00001 Structural Steel (Galvanized) 5, 796. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 16,997.00 % 0.00% 0. 00

CAT NO0301 STR G 04-AJ

0385 202-00426 Renoval of Bridge Railing (Special) 230. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0390 509-00001 Structural Steel (Galvanized) 5, 887. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 17,247.25$% 0.00% 0. 00

CAT NO0302 STR G 04- AO

0395 202-00426 Renoval of Bridge Railing (Special) 388. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21201-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0004 09: 34: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STR G 04- AO

0400 509-00001  Structural Steel (Galvanized) 9, 778. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0405 700-70042 F/ A Railroad Fl aggi ng 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 36,174.30 % 0.00% 0. 00

CAT NO0303 STR G 08- AP

0410 202-00426 Renoval of Bridge Railing (Special) 396. 000 0. 000
LF 0. 000 0. 00
4.60000 0. 000 0. 00
0415 509- 00001 Structural Steel (Galvanized) 9, 980. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0420 700-70042 F/ A Railroad Flagging 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 36, 766. 60 $ 0.00% 0. 00

CAT NO0304 STR G 04-BC

0425 202-00426 Renoval of Bridge Railing (Special) 299. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0430 509-00001  Structural Steel (Galvanized) 7,536. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 22,099.40% 0.00% 0. 00

CAT NO0305 STR G 04-BD

0435 202-00426 Renoval of Bridge Railing (Special) 309. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0440 509-00001  Structural Steel (Galvanized) 7, 786. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00

CAT 0305 CURRENT AMI  $ 22,832.90% 0.00% 0.00



CONTI D: C21201 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21201-BI D ESTI MATE RUN 12/ 03/2018
PRQIECT: NHPP0O701- 239 ESTI MATE NO 0004 09: 34: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620-00002 Field Ofice (Cass 2) 1. 000 0. 750
EACH 0. 150 5, 250. 00
35, 000. 00000 0. 900 31, 500. 00
0450 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 750
EACH 0. 250 6, 250. 00
25, 000. 00000 1.000 25, 000. 00
0455 620- 00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3,500. 00

CAT 0400 CURRENT AMI  $ 67,000.00 % 11,500.00 $ 60, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,970,352.51$% 2,024,848.95$ 5, 249, 489. 51



